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ESTIMATE RUN 07/19/2018

ESTIMATE SUMMARY 09:04:16

CONTID: C19341         ESTIMATE NO: 0027 PROG 2005

PCN: 19341-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FIBER VAIL TO GLENWOOD SPRINGS PERCENT TIME:

PROJECT NO: IM 070A-014                   

I-70 FIBER VAIL TO GLENWOOD SPRINGS

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ADB COMPANIES, INC. PAY PERIOD ENDING

21 PROGRESS PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

UNION MO 63084     (636)583-8448 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,579,899.90 PARTICIPATING $ $ 320,738.46

AWARD PROJECT AMT: 14,665,767.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.71

WORK DAYS

WORK DAYS

99.92%

12,726.49

320,738.46

320,738.46

320,738.46

$

$

$

$

16,567,173.41

0.00

16,567,173.41

0.00

16,567,173.41

-219,986.51

0.00

16,347,186.90

0.00

AMOUNT DUE 16,347,186.90 320,738.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 320,738.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

458.0 TIME ALLOW: 464

ORIG TIME ALLOW: 200

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/18/2013

11/18/2013

05/01/2018

05/01/2018

07/18/2018

07/11/2013

08/26/2013

09/09/2013

11/18/2013
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 7,978.000

0.000

202-00240  
 

89,752.507,978.000

0.00

7,978.000

SY  

11.25000

0010 *Removal of Light Standard 20.000

0.000

202-00700  
 

16,250.0020.000

0.00

20.000

EACH

812.50000

0015 *Unclassified Excavation (Complete In Place) 1,812.000

0.000

203-00010  
 

23,700.961,812.000

0.00

1,812.000

CY  

13.08000

0020 *Potholing 285.000

0.000

203-01597  
 

44,531.25285.000

0.00

285.000

HOUR

156.25000

0025 *Erosion Log (12 Inch) 1,210.000

0.000

208-00002  
 

5,372.401,210.000

0.00

1,210.000

LF  

4.44000

0030 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,500.002.000

0.00

2.000

EACH

750.00000

0035 *Storm Drain Inlet Protection 116.000

0.000

208-00050  
 

9,425.00116.000

0.00

116.000

EACH

81.25000

0040 *Removal and Disposal of Sediment (Labor) 95.000

0.000

208-00103  
 

4,156.2595.000

0.00

95.000

HOUR

43.75000

0045 *Removal and Disposal of Sediment (Equipment) 32.000

0.000

208-00105  
 

2,000.0032.000

0.00

32.000

HOUR

62.50000

0050 Erosion Control Supervisor 1,040.000

0.000

208-00205  
 

61,100.001,040.000

0.00

1,040.000

HOUR

58.75000

0055 *Reset Delineator 80.000

0.000

210-00090  
 

2,800.0080.000

0.00

80.000

EACH

35.00000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Ground Sign 34.000

0.000

210-00810  
 

8,500.0034.000

0.00

34.000

EACH

250.00000

0065 *Seeding (Native) 41.190

0.000

212-00006  
 

25,228.8841.190

0.00

41.190

ACRE

612.50000

0070 *Soil Conditioning 41.190

0.000

212-00032  
 

67,448.6341.190

0.00

41.190

ACRE

1,637.50000

0075 *Mulching (Weed Free Hay) 13.260

0.000

213-00002  
 

12,348.3813.260

0.00

13.260

ACRE

931.25000

0080 *Mulch Tackifier 1,312.000

0.000

213-00061  
 

3,621.121,312.000

0.00

1,312.000

LB  

2.76000

0085 *Wildlife Biologist 46.000

0.000

240-00000  
 

3,910.0046.000

0.00

46.000

HOUR

85.00000

0090 Removal of Nests 3.000

0.000

240-00010  
 

217.503.000

0.00

3.000

HOUR

72.50000

0095 *Netting 21,948.340

0.000

240-00020  
 

219,483.4021,948.340

0.00

21,948.340

SY  

10.00000

0095 MATERIAL ALLOWANCE Netting 0.000

0.000

0.000.000

0.00SY  

10.00000

0095 MATERIAL ALLOWANCE Bird Netting 0.000

0.000

0.000.000

0.00SY  

0.23657

0100 *Hot Mix Asphalt (Patching) (Asphalt) 7,978.000

0.000

403-00721  
 

398,900.007,978.000

0.00

7,978.000

SY  

50.00000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Concrete Pavement (10 Inch) 97.560

0.000

412-01000  
 

15,365.7097.560

0.00

97.560

SY  

157.50000

0110 Manhole (Traffic Management System) 40.000

0.000

604-39050  
 

146,250.0040.000

0.00

40.000

EACH

3,656.25000

0110 MATERIAL ALLOWANCE Manhole (TMS) 0.000

0.000

0.000.000

0.00EACH

1,567.12000

0110 MATERIAL ALLOWANCE Manhole (TMS) 0.000

0.000

0.000.000

0.00EACH

1,567.12000

0110 MATERIAL ALLOWANCE Manhole (TMS) 0.000

0.000

0.000.000

0.00EACH

1,567.12000

0115 Fence (Plastic) 745.000

0.000

607-11525  
 

2,562.80745.000

0.00

745.000

LF  

3.44000

0120 Fence Chain Link (72 Inch) 202.000

0.000

607-53172  
 

50,500.00202.000

0.00

202.000

LF  

250.00000

0125 10 Foot Gate 1.000

0.000

607-60110  
 

1,562.501.000

0.00

1.000

EACH

1,562.50000

0130 Location Marker (Fiber Optic)(Dome) 522.000

0.000

612-00260  
 

39,150.00522.000

0.00

522.000

EACH

75.00000

0135 Location Marker (Utility)(Flat Slat) 70.000

0.000

612-00270  
 

4,812.5070.000

0.00

70.000

EACH

68.75000

0140 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

0.000

LF  

6.25000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *1-1/4 Inch Electrical Conduit 41,792.000

0.000

613-00125  
 

761,450.2441,792.000

0.00

41,792.000

LF  

18.22000

0145 MATERIAL ALLOWANCE 1 1/4 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

18.22000

0145 MATERIAL ALLOWANCE 1 1/4 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

18.22000

0150 *2 Inch Electrical Conduit 13,592.000

0.000

613-00200  
 

294,946.4013,592.000

0.00

13,592.000

LF  

21.70000

0150 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

21.70000

0150 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

21.70000

0155 *2 Inch Electrical Conduit (Bored) 10,822.000

0.000

613-00206  
 

223,257.8610,822.000

0.00

10,822.000

LF  

20.63000

0160 *6 Inch Electrical Conduit (Bridge)(Special) 24,724.000

0.000

613-00607  
 

1,708,922.8824,724.000

0.00

24,724.000

LF  

69.12000

0160 MATERIAL ALLOWANCE 6 Inch Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

69.12000

0160 MATERIAL ALLOWANCE 6 Inch Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

69.12000

0160 MATERIAL ALLOWANCE 6" Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

17.62000
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PCN: 19341-BID    ESTIMATE RUN

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE 6" Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

13.04119

0160 MATERIAL ALLOWANCE 6" Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

17.62000

0165 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

0.000

LF  

25.00000

0170 2 Inch Electrical Conduit (Plastic) 30,543.000

0.000

613-01200  
 

658,507.0830,543.000

0.00

30,543.000

LF  

21.56000

0170 MATERIAL ALLOWANCE 2 Inch Electrical Conduit - Blue 0.000

0.000

0.000.000

0.00LF  

0.74207

0170 MATERIAL ALLOWANCE 2 Inch Electrical Conduit - Red 0.000

0.000

0.000.000

0.00LF  

0.74207

0170 MATERIAL ALLOWANCE 2 Inch Electrical Conduit - Red 0.000

0.000

0.000.000

0.00LF  

0.74207

0175 Electrical Conduit (Plastic)(Multiduct) 186,131.000

0.000

613-03491  
 

1,749,631.40186,131.000

0.00

186,131.000

LF  

9.40000

0175 MATERIAL ALLOWANCE Elec Cond (P)(Mult) 0.000

0.000

0.000.000

0.00LF  

2.04000

0175 MATERIAL ALLOWANCE Elec Cond (P)(Mult) 0.000

0.000

0.000.000

0.00LF  

2.04000

0175 MATERIAL ALLOWANCE Elec Cond (P)(Mult) 0.000

0.000

0.000.000

0.00LF  

2.04000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Electrical Conduit (Plastic)(Multiduct)(Bored) 22,245.000

0.000

613-03492  
 

679,584.7522,245.000

0.00

22,245.000

LF  

30.55000

0185 *Electrical Conduit (Plastic) (Multiduct) (Special) 46,247.000

0.000

613-03500  
 

762,150.5646,247.000

0.00

46,247.000

LF  

16.48000

0190 *Electrical System Modifications 1.000

0.000

613-04100  
 

30,625.001.000

0.00

1.000

L S 

30,625.00000

0195 *2-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

90.000

0.000

613-04250  
 

2,239.2090.000

0.00

90.000

LF  

24.88000

0200 *Meter Pole 0.000

0.000

613-06000  
 

0.000.000

0.00

0.000

EACH

10,625.00000

0205 Pull Box (Special) 19.000

0.000

613-07000  
 

86,687.5019.000

0.00

19.000

EACH

4,562.50000

0205 MATERIAL ALLOWANCE Pull Box (Special) 0.000

0.000

0.000.000

0.00EACH

805.96000

0205 MATERIAL ALLOWANCE Pull Box (Special) 0.000

0.000

0.000.000

0.00EACH

805.96000

0205 MATERIAL ALLOWANCE Pull Box (Special) 0.000

0.000

0.000.000

0.00EACH

805.96000

0210 *Pull Box (Surface Mounted) 56.000

0.000

613-07010  
 

45,080.0056.000

0.00

56.000

EACH

805.00000

0210 MATERIAL ALLOWANCE Surface Mounted Pull Box 0.000

0.000

0.000.000

0.00EACH

144.44000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Pull Box (24"x36"x24") 266.000

0.000

613-07023  
 

357,437.50266.000

0.00

266.000

EACH

1,343.75000

0215 MATERIAL ALLOWANCE Pull Box (24"X36"X24") 0.000

0.000

0.000.000

0.00EACH

500.00000

0215 MATERIAL ALLOWANCE Pull Box (24"X36"X24") 0.000

0.000

0.000.000

0.00EACH

500.00000

0220 *Wiring (Special) 1.000

0.000

613-10010  
 

439,163.151.000

0.00

1.000

L S 

439,163.15000

0225 *Breakaway Wiring System 24.000

0.000

613-10015  
 

8,625.1224.000

0.00

24.000

EACH

359.38000

0230 *Luminaire (LED) 50.000

0.000

613-13000  
 

84,375.0050.000

0.00

50.000

EACH

1,687.50000

0235 *Light Standard Steel (40 Foot) 50.000

0.000

613-32400  
 

209,375.0050.000

0.00

50.000

EACH

4,187.50000

0235 MATERIAL ALLOWANCE Light Standards 0.000

0.000

0.000.000

0.00EACH

1,386.61000

0240 *Light Standard Foundation 50.000

0.000

613-40010  
 

159,375.0050.000

0.00

50.000

EACH

3,187.50000

0240 MATERIAL ALLOWANCE Light Standard Foundations 0.000

0.000

0.000.000

0.00EACH

560.00000

0245 *Lighting Control Center (Pedestal Only) 7.000

0.000

613-50105  
 

112,437.507.000

0.00

7.000

EACH

16,062.50000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Control Center Box 2.000

0.000

613-50125  
 

26,987.502.000

0.00

2.000

EACH

13,493.75000

0255 *Branch Circuit Panel (Special) 2.000

0.000

613-81800  
 

6,250.002.000

0.00

2.000

EACH

3,125.00000

0260 *Communications Cabinet 1.000

0.000

614-72830  
 

9,912.501.000

0.00

1.000

EACH

9,912.50000

0265 *Communications Cabinet (Type 2) 20.000

0.000

614-72832  
 

172,000.0020.000

0.00

20.000

EACH

8,600.00000

0265 MATERIAL ALLOWANCE Communication Cabinet (Type 2) and 
Base

0.000

0.000

0.000.000

0.00EACH

2,794.50000

0270 Telemetry (Master) 10.000

0.000

614-86006  
 

87,787.5010.000

0.00

10.000

EACH

8,778.75000

0275  Serial to IP Converter  15.000

0.000

614-86007  
 

35,212.5015.000

0.00

15.000

EACH

2,347.50000

0280 Wireless Mesh Router 0.000

0.000

614-86101  
 

0.000.000

0.00

0.000

EACH

10,431.25000

0285 Wireless Router Controller 0.000

0.000

614-86103  
 

0.000.000

0.00

0.000

EACH

15,850.00000

0290 Telemetry (Field) 156.000

0.000

614-86105  
 

67,440.36156.000

0.00

156.000

EACH

432.31000

0290 MATERIAL ALLOWANCE Telemetry (Field) 0.000

0.000

0.000.000

0.00EACH

341.52000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Buffer Tube Fan Out Kit 42.000

0.000

614-87015  
 

15,592.5042.000

0.00

42.000

EACH

371.25000

0300 Optical Transceiver 8.000

0.000

614-87020  
 

18,520.008.000

0.00

8.000

EACH

2,315.00000

0300 MATERIAL ALLOWANCE Optical Transceiver 0.000

0.000

0.000.000

0.00EACH

1,828.89000

0305 Optical Transceiver Chassis 2.000

0.000

614-87025  
 

4,915.002.000

0.00

2.000

EACH

2,457.50000

0305 MATERIAL ALLOWANCE Optical Transceiver Chassis 0.000

0.000

0.000.000

0.00EACH

1,941.03000

0310 *Fiber Optic Termination Panel (144 Fiber) 5.000

0.000

614-87144  
 

53,687.505.000

0.00

5.000

EACH

10,737.50000

0315 *Traffic Management System Building 1.000

0.000

614-87300  
 

175,950.001.000

0.00

1.000

EACH

175,950.00000

0320 Traffic Management System Building Equipment 1.000

0.000

614-87310  
 

18,500.001.000

0.00

1.000

L S 

18,500.00000

0325 *Closed Circuit Television 28.000

0.000

614-87320  
 

157,500.0028.000

0.00

28.000

EACH

5,625.00000

0325 MATERIAL ALLOWANCE CCTV 0.000

0.000

0.000.000

0.00EACH

2,350.73000

0325 MATERIAL ALLOWANCE CCTV 0.000

0.000

0.000.000

0.00EACH

2,350.73000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Closed Circuit Television Pole 21.000

0.000

614-87325  
 

118,125.0021.000

0.00

21.000

EACH

5,625.00000

0330 MATERIAL ALLOWANCE CCTV Pole 0.000

0.000

0.000.000

0.00EACH

3,786.10000

0335 Remove and Relocate CCTV and Wiring 0.000

0.000

614-87330  
 

0.000.000

0.00

0.000

L S 

3,125.00000

0340 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

26,680.001.000

0.00

1.000

L S 

26,680.00000

0345 *Fiber Optic Cable (Single Mode) (6 Strands) 26,026.800

0.000

614-87406  
 

71,313.4326,026.800

0.00

26,026.800

LF  

2.74000

0345 MATERIAL ALLOWANCE Fiber Optic Cable (6 Strands) 0.000

0.000

0.000.000

0.00LF  

0.21000

0350 *Fiber Optic Cable (S Mode)(72 S) 0.000

0.000

614-87472  
 

0.000.000

0.00

0.000

LF  

9.81000

0350 MATERIAL ALLOWANCE Fiber Optic Cable (72 Strands) 0.000

0.000

0.000.000

0.00LF  

0.37000

0355 *Fiber Optic Cable (Single Mode) (144 Strands) 351,824.000

0.000

614-87498  
 

1,252,493.44351,824.000

0.00

351,824.000

LF  

3.56000

0355 MATERIAL ALLOWANCE Fiber Optic Cable (144 Strands) 0.000

0.000

0.000.000

0.00LF  

0.66000

0360 Ethernet Switch 35.000

0.000

614-87690  
 

310,712.5035.000

0.00

35.000

EACH

8,877.50000
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PCN: 19341-BID    ESTIMATE RUN

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE Ethernet Switch 0.000

0.000

0.000.000

0.00EACH

7,028.57000

0365 *Ethernet Router 3.000

0.000

614-87700  
 

270,112.503.000

0.00

3.000

EACH

90,037.50000

0365 MATERIAL ALLOWANCE Ethernet Router 0.000

0.000

0.000.000

0.00EACH

9,316.17000

0370 Bollard 5.000

0.000

622-00270  
 

3,750.005.000

0.00

5.000

EACH

750.00000

0375 *Mobilization 1.000

0.000

626-00000  
 

1,749,000.001.000

0.00

1.000

L S 

1,749,000.00000

0380 Public Information Services 1.000

0.000

626-01000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0385 *Flagging 495.500

0.000

630-00000  
 

9,910.00495.500

0.00

495.500

HOUR

20.00000

0390 *Traffic Control Inspection 107.000

0.000

630-00007  
 

40,125.00107.000

0.00

107.000

DAY 

375.00000

0395 *Traffic Control Management 310.000

0.000

630-00012  
 

353,400.00310.000

0.00

310.000

DAY 

1,140.00000

0400 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

168.75000

0405 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

350.0014.000

0.00

14.000

EACH

25.00000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Construction Traffic Sign (Panel Size B) 97.000

0.000

630-80342  
 

2,425.0097.000

0.00

97.000

EACH

25.00000

0415 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

150.006.000

0.00

6.000

EACH

25.00000

0420 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

4.000

0.000

630-80358  
 

7,500.004.000

0.00

4.000

EACH

1,875.00000

0430 *Drum Channelizing Device 123.000

0.000

630-80360  
 

4,612.50123.000

0.00

123.000

EACH

37.50000

0435 *Drum Channelizing Device (With Light) (Flashing) 24.000

0.000

630-80363  
 

900.0024.000

0.00

24.000

EACH

37.50000

0440 *Traffic Cone 440.000

0.000

630-80380  
 

2,200.00440.000

0.00

440.000

EACH

5.00000

0445 *Mobile Attenuator 303.000

0.000

630-85041  
 

71,811.00303.000

0.00

303.000

DAY 

237.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018

PROJECT: IM 070A-014                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0470 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Railroad Flagging 2,285.460

0.000

700-70042  
 

2,285.462,285.460

0.00

2,285.460

F A 

1.00000

0480 F/A Obtain Power from 0.000

0.000

700-70074  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 1-1/4 In Elec Cond (Liquidtight Flx Met) 1,878.000

0.000

613-04125  
 

30,705.301,878.000

0.00

1,878.000

LF  

16.35000

0500 2 In Elec Cond (Liquidtight Flx Met) 1,052.000

0.000

613-04200  
 

22,807.361,052.000

0.00

1,052.000

LF  

21.68000

0505 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

5,220.001.000

0.00

1.000

DOL 

5,220.00000

0510 Added Item (Lump Sum)/ LED LUMINAIRES USFS BROWN 1.000

0.000

900-00014  
 

33,821.501.000

0.00

1.000

L S 

33,821.50000

0515 Aggregate Bag 228.000

0.000

208-00035  
 

1,354.32228.000

0.00

228.000

LF  

5.94000

0520 Added Item (Lump Sum)/ Boring Under Culverts Added 
Cost

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

619,983.48000
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PCN: 19341-BID    ESTIMATE RUN 07/19/2018
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 Added Item (Foot)/ Six 1-1/4 inch conduits 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

35.22000

0530 Added Item (Lump Sum)/ Dowd Canyon Lighting Materials 
Not Installed

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

12,697.58000

0535 Added Item (Lump Sum)/ Network Equipment Changes 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

257,165.00000

0540 Added Item (Lump Sum)/ Added Costs to Bore Under 
Culverts

1.000

0.000

900-00014  
 

619,983.481.000

0.00

1.000

L S 

619,983.48000

0545 Added Item (Foot)/ Six 1-1/4 inch conduits bundled 
together

2,200.000

0.000

900-00012  
 

77,484.002,200.000

0.00

2,200.000

LF  

35.22000

0550 F/A Purchase luminaires, light standards, and 
foundations

0.977

0.000

700-70034  
 

12,701.000.977

0.00

0.977

F A 

13,000.00000

0555 Added Item (Dollar)/ Network Equipment 323,370.000

0.000

900-00006  
 

323,370.00323,370.000

0.00

323,370.000

DOL 

1.00000

0560 Added Item (Dollar)/ DEDUCT FOR MULE TAPE MISSING IN 
ONE CONDUIT

-9,974.030

0.000

900-00006  
 

-9,974.03-9,974.030

0.00

-9,974.030

DOL 

1.00000

0565 Added Item (Dollar)/ Paonia Lien June 15, 2016 -320,738.460

320,738.460

900-00006  
 

0.000.000

320,738.46

0.000

DOL 

1.00000

0570 Added Item (Dollar)/ Project Manager Cost Network 
Redesign Delay

230,904.930

0.000

900-00006  
 

230,904.93230,904.930

0.00

230,904.930

DOL 

1.00000

0575 Added Item (Dollar)/ Added Fiber Splicing 32,609.510

0.000

900-00006  
 

32,609.5132,609.510

0.00

32,609.510

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 Added Item (Dollar)/ Added Rodent Protection to 
Conduit Ends

16,039.350

0.000

900-00006  
 

16,039.3516,039.350

0.00

16,039.350

DOL 

1.00000

0585 Added Item (Dollar)/ Added Camera/VMS Adjustments due 
to Network Redesign Delays

32,290.890

0.000

900-00006  
 

32,290.8932,290.890

0.00

32,290.890

DOL 

1.00000

0590 Added Item (Dollar)/ Added locates costs due to 
Network Redesign Delays

37,630.050

0.000

900-00006  
 

37,630.0537,630.050

0.00

37,630.050

DOL 

1.00000

0595 Added Item (Dollar)/ Fire System Evaluation Node 
Building to determine if needed

990.000

0.000

900-00006  
 

990.00990.000

0.00

990.000

DOL 

1.00000

0600 Added Item (Dollar)/ Project Manager Cost Network 
Redesign Delay

118,919.000

0.000

900-00006  
 

118,919.00118,919.000

0.00

118,919.000

DOL 

1.00000

0605 Added Item (Dollar)/ Electrical Modifications 48,397.330

0.000

900-00006  
 

48,397.3348,397.330

0.00

48,397.330

DOL 

1.00000

0610 Added Item (Dollar)/ Device Modification (CCTV & VMS) 
Network Redesign

1,500.850

0.000

900-00006  
 

1,500.851,500.850

0.00

1,500.850

DOL 

1.00000

0615 Added Item (Dollar)/ Added locate costs due to Network
Redesign Delays

27,685.200

0.000

900-00006  
 

27,685.2027,685.200

0.00

40,411.250

DOL 

1.00000

0620 Added Item (Dollar)/ Wolcott Node Building Removal of 
Fire Suppression System

800.400

0.000

900-00006  
 

800.40800.400

0.00

800.400

DOL 

1.00000

0625 Added Item (Dollar)/ Hanging Lake Tunnel Addition of 
5160 Network Switch

37,283.310

0.000

900-00006  
 

37,283.3137,283.310

0.00

37,283.810

DOL 

1.00000

0630 Added Item (Dollar)/ PULL BOXES SURFACE MOUNTED 
MATERIALS 613-07010

1,588.840

0.000

900-00006  
 

1,588.841,588.840

0.00

1,588.840

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 Added Item (Dollar)/ COMMUNICATIONS CABINET TYPE 2 
MATERIALS 614-72832

13,972.500

0.000

900-00006  
 

13,972.5013,972.500

0.00

13,972.500

DOL 

1.00000

0640 Added Item (Dollar)/ CCTV POLE MATERIAL 614-87325 3,786.100

0.000

900-00006  
 

3,786.103,786.100

0.00

3,786.100

DOL 

1.00000

0645 Added Item (Dollar)/ ETHERNET SWITCH MATERIAL 
614-87690

35,142.850

0.000

900-00006  
 

35,142.8535,142.850

0.00

35,142.850

DOL 

1.00000

0650 Added Item (Dollar)/ CCTV MATERIAL 614-87320 4,701.460

0.000

900-00006  
 

4,701.464,701.460

0.00

4,701.460

DOL 

1.00000

0655 Added Item (Dollar)/ ADMINISTRATIVE FEE MATERIAL 
DELIVERY

2,025.750

0.000

900-00006  
 

2,025.752,025.750

0.00

2,025.750

DOL 

1.00000

CAT 16,561,173.35320,738.4616,573,899.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Sanitary Facility 3.000

0.000

620-00020  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

CAT 6,000.000.006,000.00CURRENT AMT0400 $ $ $

$16,567,173.35320,738.46$16,579,899.90$CURRENT AMTPROJECT TOTAL


